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SUBJECT{ PROGRESS REPBRT FOR PERIOD 14 SERTEMBER
THROUGH: 24 SEPTEMBER. -

14 THE EMBASSY SCHEDULED US FOR INTERVIEWS. OF 'JOB o
APPLIGANTS. DURING. OUR PIRST THREE: DAYS HERES TWO -
APPLIGANTS. WERE SELEETED FOR EMPLOYMEN®, . ONE HAS
PREVIOUS TECHNICAL' TRAINING' AND' BXRERIENCE WITH UL8)
AIR FORCE, THE BRITISH AIR FORCE; AND THE PAKISTAN
AIR FORCE, HE IS PRESENTLY' WORKING FOR AID BUT HE

18 SCHEDULED To BE: RIFFED IN OOTOBER, WE MIGHT BB
ABLE TO BRING ‘HIM ON IN A GOURLE. OF. WEEKS) 7HE
OTHER: APPLTCANT HAS HAD NO Taqwmxdégré%ﬁaﬁiémcag-euwy
HE MAB BEEN BMPLOYED IN CLERICAL! WORK WITH VARIOUS

OTHER MISSIONS 1IN 1SLAMABAD AND: 18. VERY ‘HIQHLY
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THE BMRASSY WILL' RROCESS: FSN RERSONNEL: ACTIONS, N STAT
WILL! BE: SUPPLYING YOU WITH MORE!IRERSONAL! DATA .ON
THE. THO EMPLOYEES). |

2y ONE OF -OUR FIRST PRi@R{Ti%SvﬁZ&“TQ:MEE%iN!?H‘PWT
TO DISOUSS THE STATUS OF'.OURI LINE, I7T.T00K. THREE.
BAYS 'JUST.TO SCHEDULE A MEBTING WITH.THEM). WE MET
WITH PTT ON 18 SEPTEMBER, AND THEY INFORMED US. THAT'
THEY WERE. ONLY wAiTiMégAm-AP@RbMAg;?RmM‘?HéfmiM15$RY' o
0F 'FOREIGN APFATRS. AND: ONGE: THE: APPROVAL! WAS. RECEIVED o .
1T WOULD. ONLY TAKE ABOUTYTHO: WEEKS. 70- GONNECT THE. LINE). -
THE ANBABSADOR. HAS.'SINGE CONTAGTED. THE MFA.AND REOUESTFD

THEY INFORM PTT OF THEIR. APPROVAL, MFA PHONED RTT AND

QAVE APPROVAL ‘FOR THE LINE, BUT NOW PTT BAID. THAT THEY

HAVF TO HAVE WRITTEN. APPROVALI IN :HAND REFGRE THEY GAN

START WORK' ON THE. LINE® WE: ARE: NOW FRYING 70 6ET.THE

WRTTTEN APPROVAL: FROM MFA. TO PTT, 1IN THE MEAN TIME

WE' HAVE ASKED PTT 70 GIVE: US A GOST BSTINATE FOR THE

[INE, WE ARE SCHEDULED TO MEET-WI%H PTT AGAIN. ON

28 SEPTEMBER, |

B, SHORTLY AFTER ARRIVAL! WE' INSPEGTED ‘THE HOUSE: AND
FOUND OONSIDERABLE WATER DAMAGE: 70 SEVORAL: OF THE WALLS
IN THE URSTAIRS BEDROOMS, THE EMBASSY GONTAGTED-THE
QKNDLQRﬁ‘ANb~HE HAS AGREBD T0. MAKE. THE NEGESSARY ROOF
REPATRS, SCRAPING. AND RERAINTING OF: THE WALLS. WILLi RE
BONE AS SOON AS THE WALLS DRY duwiv'FQRTUNATEQ?i THE

~ ROOM GHOSEN FOR OUR OFFIOE HAD: VBRY LITTLE DAMAGE, WE

 ARE TRYING TO GETTHE HOUSE: READY' FOR INSTALLATION OF.
EQUIPMENT AND OCGUPANGY, BUT WE' HAVE FACED SOME: DELAYS)
ALTHOUGH WE PREVIOUSLY RE‘ESTEQ THE. EMBASSY 70 PLJRGC)E,

" Approved For Release 2007/09/25 - CIA-RDP84-00868R000100050149-6 . o




. . " Approved For Release 2007/09/25 : CIA-RDP84- 00868R000100050149 6 )
AND INSTALL Alw %%mu;t;um By . TAEY UEYINED. T AULY UFE

UNTIL: OUR ARRIVAL: WE HAVE: %AGEEIAM@RDERWR azaap
AIR CONDITIONERS 70 BE: PURGHASED LBOALLY, DELIVERY
TIME 16 APPROXIWATELY THREE WEEKS, THE EMBASSY HAS
ABREED 70 .LOAN US THO ATR: GONDITIONERS: UNTIL: WE aET‘éﬂ%Sii
:NSTALQATroN'@?=Tw@:Aia’aommtfioweﬁs,AmD GRRPETTING OF THE.

OFF1CE ARBA 1§ SGHEDULED: FOR- TOMORROY EVERYTHING SHOULD

THEN BE READY PGR,;NSTAugATxgm;cp-?Heus@uzpmamﬁg
YESTERDAY WE PLOTTED OUT.THE. ANTENNAS AND. ORDERED

THE PIPES AND NECESSARY MATER]ALS FOR BREGTING: THE
ANTENNAS, OCGURANGY OF' THE HOUSE, HOWBVER} WilL: BE:
DELAYED UNTIL, THE KITGHEN SINK/ AND CABINET ARE REPLASEﬁo
KATER HEATERS ARE PURDHASED AND INSTALLED, OARPET AND
DRAPES. ARE INBTALLED; AND ?1NAQ!ARRAMQEMENT$<ARELMADE;
WITH. THE.EMBASSY AND A1D FOR THE: LOAN -OF 1 FURNITURE,
ALL' OF. THESE DETAILS MAVE TO BE: WORKED OUT ON A DAY
TO. DAY BASIS) BUT QUR MAIN OBJECTIVE 1§ To GET OUR
OFF10B: IN OPERATION AS: SOON AS' PGSSIBLE,

4\ WE HAVE RBGEIVED A PRICE.BSTINATE OF DoLs)6i1eien
FOR GARRETING, AND"DQQSZQ;B@@;@@*ﬁﬁﬁ:DWAPES§"Siﬁge
WEHAVE ONLY DOLS'L2,886,88 70 WORK WITH SETWEEN
NOW AND THE FIRST OF OCTDBERI 45,1 AM HOLDING OFF. .ON -
THE DRAPES AND CARPETS: FOR THREE: BEDROOMS AND USING
THAT MONEY INSTEAD 70 PURCHASE: WATER HEATERS) SINK.
AND CABINET) BESKS: MATERIAL FOR: INSTALLATION OF!
ANTENNASS AND OTHER NECESSARY 1TENMS)

54 . WE HAVE. TALKED Tﬁ'THREEQDIEsﬁg%ééwgﬁﬁ?éﬁ‘DEALERQ
IN RAWALPINDI -AND NONE; HAVE' THE: S1ZE: GENERATOR WE NEED:
IN STOGKY  ALL' ARE: WILLING T0. ORDERUS A GENERATOR

WITH AUTOMATIC START AND .SWITCHING SYSTEM BUT DELivVERY
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ABDUT DOLS)18,000,06. FOR A 42)5 kUi GENERATOR). TOMORROM
THE DEALER 1§ COMING 7O TME: BMBASSY WITH A FIRM PRICE
QUOTE AND DELIVERY TIMEY

6y WE WILL!KEEP YOU INFORMED OF! PROGRESS. BY FILLING A
WEBKLY PROGRESS REPORT, 1P ANY OTHER MATTERS AR1SE
WHIGH REQUIRE IMMERTATE ATTENTION. THEN WILL PiLB

SEPARATE MESSAGES, HUMMEL | . STAT
BY | |
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